
Converging technologies today for the possibilities of tomorrow

Current as of 8/18/08. Timeframe and dates are subject to change

TASK ORDER 1
Activity and/or Location Tentative Start Date
Install core infrastructure equipment Oct – Dec 2007

1525 Sherman and 690 Kipling

Agency Implementation
1580 Logan Jan – Mar 2008

2nd Floor – OIT, OSC, DoIT
5th Floor – Treasury - Unclaimed Property
7th Floor – Dept. of Education

Historical Society
Governor’s Mansion

TASK ORDER 2
STORM Project

CDLE’s Unemployment Insurance Call Center

Activity and/or Location Tentative Start Date 
Install LAN Switches Feb 2008  COMPLETE

Agency Implementation
251 East 12th Avenue

Convert approx. 130 phones March 2008 COMPLETE
Convert CUBLine June 2008     COMPLETE
Convert Remainder of Call Center July 2008

COMPLETE



Converging technologies today for the possibilities of tomorrow

Current as of 8/18/08. Timeframe and dates are subject to change

TASK ORDER 3
Grand Junction

Activity and/or Location Tentative Start Date 
Install core infrastructure equipment Feb – Mar 2008
Agency Implementation March 2008

222 6th Street (State Office Building
606 S. 9th Street (Public Safety – CBI)

TASK ORDER 4
Activity and/or Location Tentative Start Date 
Install Backbone Switches

1525 Sherman June 2008       COMPLETE

Agency Implementation
Camp George West May 2008        COMPLETE

Public Safety

225 East 16th Avenue June – Sept 2008
HCPF, Auditors, Historical Society

1525 Sherman August 2008    COMPLETE
Attorney General, Law, DPA, Auditors

1341 Sherman Defer until after DNC
Public Safety

201 East Colfax August – Sept 2008
Dept. of Education

COMPLETE



Converging technologies today for the possibilities of tomorrow

Current as of 8/18/08. Timeframe and dates are subject to change

TASK ORDER 5
CDHS Forensic Hospital

Pueblo
Activity and/or Location Tentative Start Date
Agency Implementation In Progress

TASK ORDER 6
Activity and/or Location Tentative Start Date 
Agency Implementation TBD

Capitol
Legislative Services Building
1570 Grant (TENTATIVE)

TASK ORDER 7
Activity and/or Location Tentative Start Date
Agency Implementation November 2008

North Campus
1560 Broadway

TASK ORDER 8
Human Services

Activity and/or Location Tentative Start Date 
Agency Implementation Sept - Dec 2008

1575 Sherman
Vocational Rehab Sites

• 730 Simms
• 221 West Evans Ave.
• 11900 Grant Street



Converging technologies today for the possibilities of tomorrow

Current as of 8/18/08. Timeframe and dates are subject to change

TASK ORDER 9
633 17th Street

Activity and/or Location Tentative Start Date 
Agency Implementation Oct 2008 – Mar 2009

CDLE, Floors 2 – 12
DPA, Floors 13-16

TASK ORDER 10
Activity and/or Location Tentative Start Date
Agency Implementation Nov – Dec 2008

1375 Sherman Street
1313 Sherman Street

TASK ORDER 11
Kipling Complex

Activity and/or Location Tentative Start Date
Agency Implementation Dec 2008 – Mar 2009

690 Kipling
700 Kipling
710 Kipling

TASK ORDER 12
Ft. Logan

Activity and/or Location Tentative Start Date
Agency Implementation Jan – April 2009
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